COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 17/ 2011

ESTI MATE SUMVARY 13: 24: 47
CONTI D: C16731 ESTI MATE NO 0009 FI NL SPEC YR 2005
PCN: 16731-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 107.0 DAYS TI ME ALLOW 115 WORK DAYS
SH 120 HARDSCRABBLE CRK BRI DGE PERCENT TI ME: 93. 04 ORI G TI ME ALLOW 110 WORK DAYS
PROJECT NO. BRS120A- 008
SH 120 HARDSCRABBLE CRK BRI DGE
NAVE OF ROAD: 120A
PRQJECT COUNTI ES: FREMONT, REG ON 2
CONTRACTCR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 02/ 17/ 2011 DATE TI ME STARTED 12/01/2008
205 Tunnel Drive DATE LET 10/ 09/ 2008 DATE WORK BEGAN 12/ 01/2008
DATE AWARDED 10/ 20/ 2008 DATE TI ME STOPPED 05/ 15/ 2009
DATE CONTRACT EXECUTED 11/ 29/ 2008 DATE ACCEPTED 05/ 15/ 2009
CANON O TY O 81212 719/ 269-1173 DATE NOTI CE TO PROCEED 12/ 01/ 2008
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 2 111, 933.30 PARTI C PATI NG $ 2,087,576. 83 $ 0. 00
AWARD PRQJECT AMT: $ 2,049, 430. 27 NON PARTI Cl PATI NG 24,101.73 0.00
PERCENT COVPLETE: 99. 99% TOTAL EARNI NGS 2,111, 678.56 0.00
FUNDS AVAI LABLE: $ 254.74 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,111, 678. 56 0. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 2,303. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,111, 678.56 2, 303. 00
LI QUI DATED DANVAGES 0.00 0.00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 2,111, 678.56 2,303. 00
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 2, 303. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16731 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16731-BI D ESTI MATE RUN 02/ 17/ 2011
PRQIECT: BRS120A- 008 ESTI MATE NO 0009 13: 24: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00000 Renoval of Structures and Cbstructions 1. 000 1. 000
LS 0. 000 0. 00
3, 874. 33000 1. 000 3,874.33
0010 202-00090 Renoval of Delineator 26. 000 26. 000
EACH 0. 000 0. 00
11. 06000 26. 000 287.56
0015 202- 00240 *Renoval of Asphalt Mat (Pl aning) 2, 639. 000 2,639. 000
SY 0. 000 0. 00
3. 47000 2,639. 000 9,157. 33
0020 202-00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
62, 741. 37000 1. 000 62, 741. 37
0025 202-00810 Renoval of Ground Sign 15. 000 15. 000
EACH 0. 000 0. 00
59. 19000 15. 000 887. 85
0030 202-01000 *Renoval of Fence 470. 000 470. 000
LF 0. 000 0. 00
0. 53000 470. 000 249. 10
0035 203- 00060 *Enbankment Material (Conplete In Place) 6, 830. 000 6, 830. 000
CY 0. 000 0. 00
11. 53000 6, 830. 000 78, 749. 90
0040 203-01500 Bl adi ng 100. 000 100. 000
HOUR 0. 000 0. 00
131. 11000 100. 000 13, 111. 00
0045 203-01510 Backhoe 100. 000 100. 000
HOUR 0. 000 0. 00
150. 19000 100. 000 15, 019. 00
0050 203-01594 Conbi nati on Loader 100. 000 100. 000
HOUR 0. 000 0. 00
88. 42000 100. 000 8, 842.00
0055 207- 00205 Topsoi | 634. 000 634. 000
CY 0. 000 0. 00

10. 89000 634. 000 6, 904. 26



CONTI D C16731 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16731-BI D ESTI MATE RUN 02/ 17/ 2011
PRQIECT: BRS120A- 008 ESTI MATE NO 0009 13: 24: 47
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00002 *Erosion Log (12 Inch) 720. 000 720. 000
LF 0. 000 0. 00
5. 64000 720. 000 4, 060. 80
0065 208- 00020 *Silt Fence 2,633. 000 2,633. 000
LF 0. 000 0. 00
1. 58000 2,633. 000 4,160. 14
0070 208-00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
876. 85000 1. 000 876. 85
0075 208-00070 St abi | i zed Construction Entrance 4. 000 4. 000
EACH 0. 000 0. 00
834. 96000 4.000 3,339. 84
0080 208-00100 Sedi nent Renoval and Di sposal 0. 000 0. 000
LS 0. 000 0. 00
5, 438. 22000 0. 000 0. 00
0085 208- 00205 Erosi on Control Supervisor 231. 000 231. 000
HOUR 0. 000 0. 00
53. 91000 231. 000 12, 453. 21
0090 212-00006 *Seedi ng (Native) 2. 000 2.000
ACRE 0. 000 0. 00
869. 95000 2. 000 1, 739. 90
0095 212-00032 *Soi | Condi tioning 2.000 2.000
ACRE 0. 000 0. 00
1, 017. 57000 2. 000 2,035. 14
0100 213-00100 *Soi | Bi nder 2.000 2.000
ACRE 0. 000 0. 00
685. 41000 2. 000 1, 370. 82
0105 216-00021 *Soi | Retention Blanket (O ass 1) 3, 100. 000 3, 100. 000
SY 0. 000 0. 00
2. 00000 3, 100. 000 6, 200. 00
0110 304- 06007 Aggregate Base Course (C ass 6) 1, 394. 000 1, 394. 000
CcY 0. 000 0. 00
16. 01000 1, 394. 000 22,317.94



CONTI D C16731 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16731-BI D ESTI MATE RUN 02/ 17/ 2011
PRQJECT: BRS120A- 008 ESTI MATE NO 0009 13: 24: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 15. 450 15. 450
TON 0. 000 0. 00
121. 91000 15. 450 1, 883.51
0120 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 1, 429. 520 1, 429. 520
TON 0. 000 0. 00
75. 43000 1, 429. 520 107, 828. 69
0125 411-10255 *Emul sified Asphalt (Sl ow Setting) 1, 250. 000 1, 250. 000
GAL 0. 000 0. 00
3. 22000 1, 250. 000 4, 025. 00
0130 420- 00100 Geotextile (Erosion Control) (O ass A) 900. 000 900. 000
SY 0. 000 0. 00
2.01000 900. 000 1, 809. 00
0135 506-00209 Riprap (9 Inch) 3. 000 3. 000
CcY 0. 000 0. 00
110. 32000 3. 000 330. 96
0140 506-00224 Ri prap (24 Inch) 1, 040. 000 1, 040. 000
CcY 0. 000 0.00
36. 96000 1, 040. 000 38, 438. 40
0145 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 4.000 4.000
TON 0. 000 0. 00
343. 18000 4.000 1,372.72
0150 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 650. 000 650. 000
LF 0. 000 0. 00
18. 82000 650. 000 12, 233.00
0155 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0.00
1, 455. 18000 4.000 5,820.72
0160 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
1, 929. 70000 4.000 7,718.80
0165 607-00005 *End Post 5. 000 5. 000
EACH 0. 000 0.00
274. 16000 5. 000 1, 370. 80



CONTI D C16731 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 16731-BI D ESTI MATE RUN 02/ 17/ 2011
PRQIECT: BRS120A- 008 ESTI MATE NO 0009 13: 24: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 607-00010 *Corner and Line Brace Post 8. 000 8. 000
EACH 0. 000 0. 00
311. 07000 8. 000 2,488.56
0175 607-01000 *Fence Barbed Wre with Metal Posts 1, 932. 000 1, 932. 000
LF 0. 000 0. 00
1. 69000 1, 932. 000 3, 265. 08
0180 607-11580 *Fence (Tenporary) 242.000 242.000
LF 0. 000 0. 00
2.32000 242.000 561. 44
0185 607-60112 *12 Foot Cate 0. 000 0. 000
EACH 0. 000 0. 00
569. 42000 0. 000 0. 00
0190 609-60011 *Curb Type 6 (Section M 100. 000 100. 000
LF 0. 000 0. 00
11. 83000 100. 000 1,183.00
0195 612-00001 Del i neator (Type I) 40. 000 40. 000
EACH 0. 000 0. 00
15. 90000 40. 000 636. 00
0200 612-00003 Delineator (Type I11) 2. 000 2.000
EACH 0. 000 0. 00
19. 11000 2. 000 38.22
0205 614-00011 Sign Panel (Cass I) 48. 000 48. 000
SF 0. 000 0. 00
19. 25000 48. 000 924. 00
0210 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 35. 000 35. 000
Sl i pbase)
LF 0. 000 0. 00
42. 94000 35. 000 1, 502. 90
0215 615- 00050 Enbanknent Protector Type 5 2.000 2.000
EACH 0. 000 0. 00
855. 04000 2. 000 1, 710. 08
0220 621-00425 *Det our 1. 000 1. 000
LS 0. 000 0. 00

166, 377. 99000 1. 000 166, 377. 99



CONTI D C16731 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 16731-BI D ESTI MATE RUN 02/ 17/ 2011
PRQJECT: BRS120A- 008 ESTI MATE NO 0009 13: 24: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
10, 376. 08000 1. 000 10, 376. 08
0230 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
128, 100. 52000 1. 000 128, 100. 52
0235 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
9, 610. 30000 1. 000 9, 610. 30
0240 627-00005 *Epoxy Pavenent Mar ki ng 25. 000 25. 000
GAL 0. 000 0. 00
316. 34000 25. 000 7,908. 50
0245 630- 00000 *Fl aggi ng 211. 000 211. 000
HOUR 0. 000 0. 00
21. 68000 211. 000 4,574. 48
0250 630- 00007 *Traffic Control Inspection 149. 000 149. 000
DAY 0. 000 0. 00
63. 27000 149. 000 9,427.23
0255 630-00012 *Traffic Control Managenent 16. 000 16. 000
DAY 0. 000 0. 00
384. 88000 16. 000 6, 158. 08
0260 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 4.000
EACH 0. 000 0. 00
474. 52000 4. 000 1, 898. 08
0265 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
158. 17000 2.000 316. 34
0270 630-80341 *Construction Traffic Sign (Panel Size A) 11. 000 11. 000
EACH 0. 000 0. 00
42. 18000 11. 000 463. 98
0275 630-80342 *Construction Traffic Sign (Panel Size B) 20. 000 20. 000
EACH 0. 000 0. 00
42. 18000 20. 000 843. 60



CONTI D: C16731 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16731-BI D ESTI MATE RUN 02/17/ 2011
PRQJECT: BRS120A- 008 ESTI MATE NO. 0009 13:24: 47
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 4. 000
EACH 0. 000 0. 00
46. 18000 4.000 184.72
0285 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
2, 636. 20000 2. 000 5,272.40
0290 630- 80360 *Drum Channel i zi ng Devi ce 60. 000 53. 000
EACH 0. 000 0. 00
23. 20000 53. 000 1, 229. 60
0295 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 8. 000 8. 000
EACH 0. 000 0. 00
26. 36000 8. 000 210. 88
0300 630-80376 Guardrail Type 7 (Tenporary) 430. 000 430. 000
LF 0. 000 0. 00
20. 69000 430. 000 8, 896. 70
0305 630- 80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
7.38000 0. 000 0. 00
0310 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 1. 000 1. 000
(Tenporary)
EACH 0. 000 0. 00
1, 230. 22000 1. 000 1,230. 22
0315 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C16731 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 16731-BI D ESTI MATE RUN 02/ 17/ 2011
PRQJECT: BRS120A- 008 ESTI MATE NO 0009 13: 24: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70025 F/A Quality Incentive Payment 2,036. 610 2,036. 610
F A 0. 000 0. 00
1. 00000 2,036. 610 2,036. 61
0350 700-70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700-70034 F/ A D sputes Revi ew Board 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0360 700-70380 F/A Erosion Control 44, 821.790 44, 821. 790
F A 0. 000 0. 00
1. 00000 44,821. 790 44,821.79
0450 208-00103 Renoval and Di sposal of Sedinent (Labor) 25. 000 25. 000
HOUR 0. 000 0. 00
100. 00000 25. 000 2,500. 00
0455 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 24. 000 24. 000
HOUR 0. 000 0. 00
225. 00000 24.000 5, 400. 00
0460 900-00014 *Added Item (Lunp Sum)/ 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
CAT 0200 CURRENT AMI  $ 906, 612. 08 $ 0.00% 906, 357. 32
CAT NOO300 STRUCTURE K- 16- AM
0365 202-00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
62, 741. 37000 1. 000 62, 741. 37



CONTI D C16731 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 16731-BI D ESTI MATE RUN 02/ 17/ 2011
PRQJECT: BRS120A- 008 ESTI MATE NO 0009 13: 24: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURE K- 16- AM
0370 206- 00000 Structure Excavation 405. 000 405. 000
CcY 0. 000 0.00
27.53000 405. 000 11, 149. 65
0375 206-00065 Structure Backfill (FlowFill) 410. 000 410. 000
CcY 0. 000 0.00
79. 85000 410. 000 32, 738.50
0380 206-00200 Structure Backfill (dass 2) 105. 000 105. 000
CcY 0. 000 0. 00
25. 44000 105. 000 2,671.20
0385 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 195. 000 195. 000
TON 0. 000 0. 00
75. 43000 195. 000 14,708. 85
0390 503-00024 *Drilled Caisson (24 Inch) 295. 000 295. 000
LF 0. 000 0. 00
145. 31000 295. 000 42, 866. 45
0395 503-00054 *Drilled Caisson (54 Inch) 62. 000 62. 000
LF 0. 000 0. 00
476. 62000 62. 000 29, 550. 44
0400 513-00690 *Bridge Drain (Special) 2.000 2.000
EACH 0. 000 0. 00
4, 009. 42000 2.000 8,018. 84
0405 515-00120 *Wat er proof i ng (Menbr ane) 1, 270. 000 1, 270. 000
SY 0. 000 0. 00
13. 50000 1, 270. 000 17, 145. 00
0410 518-03000 *Sawi ng and Seal i ng Bridge Joint 80. 000 80. 000
LF 0. 000 0. 00
18. 88000 80. 000 1, 510. 40
0415 601- 03040 *Concrete O ass D (Bridge) 371. 000 371. 000
CcY 0. 000 0. 00
364. 11000 371. 000 135, 084. 81
0420 602-00020 *Rei nforcing Steel (Epoxy Coated) 118, 269. 000 118, 269. 000
LB 0. 000 0.00
1. 19000 118, 269. 000 140, 740. 11



CONTI D C16731 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16731-BI D ESTI MATE RUN 02/ 17/ 2011
PRQJECT: BRS120A- 008 ESTI MATE NO 0009 13: 24: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURE K- 16- AM
0425 606-11030 *Bridge Rail Type 10M 533. 000 533. 000
LF 0. 000 0. 00
135. 61000 533. 000 72,280.13
0430 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 9, 898. 000 9, 898. 000
SF 0. 000 0. 00
61. 63000 9, 898. 000 610, 013. 74
0430 MATERI AL ALLOMNCE G rders 0. 000
SF 0. 000 0. 00
61. 63000 0. 000 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0435 620- 00002 Field Ofice (dass 2)

0440 620-00012 Field Laboratory (O ass 2)

0445 620-00020 Sanitary Facility

CAT 0300 CURRENT AMI ¢ 1,181,219.49 %

1. 000 1. 000

EACH 0. 000
13, 831. 75000 1. 000

1. 000 1. 000

EACH 0. 000
10, 269. 98000 1. 000

0. 000 0. 000

EACH 0. 000
1, 054. 48000 0. 000

0.00$%$ 1,181, 219.49

0.00
13,831.75

0.00
10, 269. 98

0. 00
0.00

CAT 0400 CURRENT AMI  $ 24,101.73 $

0.00$ 24,101.73

PRQJIECT TOTAL CURRENT AMI $ 2,111,933.30$

0.00% 2,111, 678.54



